
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

3:20 AM

Run date

Time

Reviewer: Schram, Darryl

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wolcott, Brian

Diary #: 158 Date: 06-Oct-2012 Saturday

Approved Date:

Shift Hours: 06:30 am 04:00 pm Break: Over Time: 08:00

Const Calendar Day: 124

Inspection Type: Continuous

Title:

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM50 - 60 70 - 80 70 - 80

Weather

Precipitation Condition

Diary: Dispute

General Comments

From 0630-1030, I prepared for cat walk field data collection, waited for bolt tensioning to begin,
monitored contractor setup for the south cable at PP 44 S and PP 46 S. No jacking took place at these
points. Mike Draper's crew was called off the jacking of the South Main Span and moved to rod tensioning
at PP 12 N.
From 1030 to 1300, I monitored rod tensioning at PP 12 N and PP 16 N.
From 1300-1600, I worked in the field office data verifying, general SAS field office diaries, time sheet,
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